

Clallam MRC
2014-15 Work Plan

Category	Products	Lead	Start	End	Funding Source
Administration and Organization	progress & annual reports, mtg. agendas & minutes, website CD, 2012 workplan	Cathy Lear	9.23.2014	9/30/2015	NWSC Grant
Educating MRC					
Presentation to MRC by experts about protecting and restoring marine resources.	Increased knowledge among MRC members	MRC; Cathy Lear	9.23.2014	9/30/2015	NWSC Grant
Benchmark Implementation					
Marine Habitats			9.23.2014	9/30/2015	NWSC Grant
a) Marine debris removal	~ 5 miles of beach will be cleaned; volume and type will be compiled.	Ed Bowlby			
Marine Life			9.23.2014	9/30/2015	NWSC Grant
Oil spill response	Training provided for 75 oil spill response volunteers	Arnold Schouten			
Marine Water Quality			9.23.2014	9/30/2015	NWSC Grant
Olympia oyster restoration	Restore Olympia oysters in identified areas in Sequim Bay.	Lyn Muench			
Science			9.23.2014	9/30/2015	NWSC Grant
Olympia oyster restoration		Lyn Muench			
Education & Outreach			9.23.2014	9/30/2015	NWSC Grant
Internship program	Increase skill set of local students	MRC			
Continue MRC's meeting speaker series	Increased knowledge among MRC members	MRC; Bob Campbell			
HAZWOPER & Oiled Wildlife ongoing certification	Training and certification for local volunteers	Arnold Schouten			
Dungeness River Festival	Awareness of MRC and the role that shellfish play in water quality	Lyn Muench			
Utilize display materials	Use the display and other materials at conferences, festivals, and other events	MRC			
Identify additional funding sources		MRC	9.23.2014	9/30/2015	NWSC Grant